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Minutes of SAGE-III Meeting at WFF, 29Feb00 
 
Attendees: David Lassiter, Jeanette Smolinski, Debbie Dukes, Nick Jansen, Alan T Schonbrunner, Ron 

Streich 
              

 
The next meeting is scheduled for Tuesday, 7 March at WFF starting at 9:00am. Sudha Natarajana 

and Mike Cisewski from LaRC will be on-site at WFF from 9:00am and will leave at 3:30pm, or earlier 
if business is completed. 

 
*********  NOTE - Please report errors/omissions to David Lassiter  ********* 

 
 

SUMMARY 
 
SAFS and Scheduling appear to be in good shape.  Data cables are lacking from 7.3m system to AWOTS, 
completion date TBD depending on work load.  Consensus is that current configuration is a "series of work-
around's".  ATS and hardware upgrades are "nearly done", thus needs to be expedited.  The group would 
like to have specific test plans and dates.  The ICD needs another round of review.  A date of 1May00 was 
proposed for the earliest formal testing, based on MRR minus 2 months. 
 

CONTACTS 
 
WFF POC's for the SAGE-III Project Team (LaRC MOC): 
Alan Selser 757 824-1472 Alan.R.Selser.1@gsfc.nasa.gov 
Alan T Schonbrunner 757 824-2375 Alan.T.Schonbrunner.1@gsfc.nasa.gov 
Dave Davis 757 824-1444 David.L.Davis.1@gsfc.nasa.gov 
David Lassiter 757-824-2173 David.J.Lassiter.1@gsfc.nasa.gov 
Dawna Marr 757 824-1302 Dawna-Marie.Marr.1@gsfc.nasa.gov 
Debbie Dukes 757 824-2186 Deborah.L.Dukes.1@gsfc.nasa.gov 
Garry Fisher 757 824-1661 Garry.W.Fisher.1@gsfc.nasa.gov 
Hayden Gordon 757 824-1852 Hayden.H.Gordon.1@gsfc.nasa.gov 
Jeanette Smolinski 757 824-1512 Jeanette.L.Smolinski.1@gsfc.nasa.gov 
Jim Hendrickson 757-824-1461 James.R.Hendrickson.1@gsfc.nasa.gov 
Nick Jansen 757-824-1000 Nicholas.W.Jansen.1@gsfc.nasa.gov 
Ron Streich 757 824-2191 Ronald.G.Streich.1@gsfc.nasa.gov 
Susan K Semancik 757 824-1655 Susan.K.Semancik.1@gsfc.nasa.gov 
 
 
SAGE-III  POC’s at other Centers: 
Sudha Natarajana 757-864-6865 s.m.natarajan@larc.nasa.gov 
Mike Cisewski 757-864-1861 m.s.cisewski@larc.nasa.gov 
John Grassel (301) 805-3167  John.E.Grassel.1@gsfc.nasa.gov 
Carl Smith 301-286-8132 Carl.A.Smith.1@gsfc.nasa.gov 
 
Mission Set Database is located at: 
http://css.atsc.allied.com/csdb/ 
 
 
 



SAGE-II Meeting 29Feb00, 900AM (minutes).doc  2 of 2 
Created by David Lassiter 

ACTIONS ITEMS 
 
David Lassiter (ASAP) 
1) Add Debbie Dukes to distribution list -  Provide ICD and other documentation to Nick -  Get 

ATS/Status information from Jeff Dorman; establish due date for completion of 7.3m node and 
receiver node, and "feed through" of schedule/ephemeris from Master to 7.3m node. 

2) Get hardware status from Garry Fisher re: multicouplers and 1366A cards for 1301B RF switch -  
Find answers for following questions: 

• At what point after launch do we pick up data? 
• What are our responsibilities for LEOP? 
• Is FDF involved for ephemeris? 
• What is lead time for introducing config changes to CCB? 
• Who is CSR for SAGE-III (if any)? 

3) Send  PTP Desktop & SAGE-III sim data to Bruno  
4) Bird dog resolution of MCS error on PTP -  Provide test objectives to Nick 
5) Provide test plans and dates for group review 
 
Ron Streich 
6) Provide Cable drawings to Bruno (by end of this week) 
7) Contact Bobby Wessels re: 6000' 50 ohm cable (immediately) 
 
Nick Jansen (ASAP) 
8) Provide block diagram of data flow from 7.3m antenna to PTP 
9) Inquire within CSOC who writes NOSP or MOSP 
 
Bruno Schonbrunner 
10) Provide approximate completion date for cables (once drawings are received from Ron) 
11) Install/review PTP desktops (provided by David) 
 
Debbie Dukes 
12) Provide feedback on test dates (provided by David) 
 
 
 

<end> 


